

PORTFOLIO PROJECT — STAGE 2 (FRANCE)

Project Charter — Project Planning

Project: CampOrga — a platform for managing coding & tech summer camps

School: Holberton School — France

Status: draft to be validated by the team before requesting QA review

1. Project Overview

CampOrga is a web platform that lets several internal teams create, publish, and manage summer camps focused on discovering code and computer science, with a public landing page per camp to support registrations. The concept, objectives, and detailed scope were validated at the end of Stage 1 (Idea Development).


Main objectives

- Let an organizer create a camp and publish its landing page quickly.
- Let a visitor register for a camp in a few simple steps.
- Give the super admin an overview of camps and users, with a data export/backup option.

2. High-Level Project Plan

The project is broken down into 5 major stages, from the already-completed Stage 1 through to closure. The schedule below accounts for the delivery deadline communicated by the client: the first week of September 2026.

CampOrga — High-Level Project Plan (Holberton Portfolio)



Stage details and milestones

Stage	Period	Key milestone / deliverable
Stage 1 — Idea Development	Aug 11 – 19 (completed)	MVP validated with the client; Stage 1 Report written.
Stage 2 — Project Planning	Aug 20 – 24 (in progress)	High-level project plan shared with the team and the client (this document).
Stage 3 — Technical Documentation	Aug 25 – 28	Database schema and technical architecture finalized (already largely in progress).
Stage 4 — MVP Development	Aug 29 – Sep 4	MVP development: API, database, interfaces, backup feature.
Stage 5 — Project Closure	Sep 5 – 7	Final testing, presentation, delivery to the client.

Note

This schedule is intentionally tight in order to meet the client's deadline (delivery in the first week of September). It should be adjusted once the full team (3 or 4 people, depending on the stage's instructions) and their availability are confirmed.